SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:48PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 003 Const Calendar Day: 308 Date: 13-Jul-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30 AM  06:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Woods, Mark Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 052 T-LO1-TNE.052 Tower Lift 01 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Tower Lift 1 Off-loading 052  T-LO1-TNE.052
Off-loading and arrival inspection work on pier 7.

[
The West shaft was off-loaded at 09:00.
Off-loading of smaller parts continued until 11:00.
2 forklifts worked throughout the shift organizing on pier 7 the previously offloaded small parts.
The ship left pier 7 at 15:30.

A full account of labor and equipment was not able to be collected due to limited access inside the
customs enforcement area. The Left Coast Lifter shear leg crane was being used for 3 hours to off-load
the West shaft. The off-loading of smaller parts was being done by the pier 7 whirley crane.

Arrival Inspection:

From 09:00 until 10:00, Caltrans/ABF joint arrival inspection was done for all 10 shear plates (alN, alS,
a2N, a2s, b1E, b1W, b2E, b2W, cE, & cW). No shipping damage was noticed. Along with myself, the
following people were also involved in the inspection:

- From METS: R. Mertz, B. Levell, and S. Croff

- From ABF: J. Bowers and M. Johnson (Smith Emery)

CCO-48 (PTFE):

| accompanied Jake Van Enckevort to look at the strut facades. There was some uncertainty regarding
how the fagade angles were attached to the fagades. In ABF's cost estimate, they assumed all bolts were
installed at ZPMC, which would cause a lot of extra work for removal of the bolts prior to installing the
PTFE. Each fagcade angle is attached with only 2 bolts (see attached photo).

Office work:

In between intermittent observations of the Lift 1 off-loading, the following office work was done:
- Continued to create bolt tracking spreadsheets for strut facades

- Attended the upper management Tower arrival ceremony from 13:00 until 13:30

- Reviewed diaries for T1 foundation prep field work

- Reviewed and signed one extra work order for CCO-36s1
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 003 Date: 13-Jul-2010  Tuesday

Attachment

- —
South shaft on barge attached to tip-up cart Off-loading of West shaft

Shear plate arrival inspection
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